

Kailapa Community Association
ED report 5/2017

Pavilion Electrical work

- Electrical completed on April 14. Inspection approved 4/27
- Framing inspection 5/5 failed, need to fill all vertical and horizontal holes in frame. Foam purchased 5/6, Same to confirm Ok to use
- Plumbing inspection approved
- Insulation purchased from Honsador. 4/14 S/W Tara at Honsador, unable to cancel due to already packaged for delivery. Can return unused insulation when building finished & request reimbursement

State GIA 2015-16

- 3rd invoice and final report submitted to DHHL for final payment of \$60,000 from 2016 GIA-**still** being processed. Gigi no longer in Grants Department

State GIA 2017-18

- GIA funding for \$500,000
- Triad engineering provided quote for Topographic and mapping survey of 12 acre site to include gulch drainage way for \$3,500

FireWise Fuel reduction project completed

- Approved for \$500 grant to do May 6, National fuel reduction day- TreeWorks went through community to p/u all piles left out for p/u. Removed 6 tons of green and dry waste. Invoiced \$1,200 pd chk. #1381
- \$500 from fuel reduction grant, \$700 from initial FireWise grant of \$5000, balance \$4175.09
- Ola Shaw help load materials into chipper/truck

Water

- Working with Judy from RWA to find additional funding source-No movement
- LOS for well on community site received signed by the Dir. of DHHL, No movement on permit
- COH grant for brackish water well -NOT funded-cannot fund CIP projects on this grant

Stream diversions:

- No movement-Waiting to see if there are intern law students to look into possible suits to return water to Kawaihae I, DHHL lands

COH GIA-Aquaponic project 2015-16, 2016-17

- Tanks, pumps, liner, air tubing, grow beds x 9 on hand
- Put together one test system, waiting for volunteer Noa Scanlan to provide piping list
- Only 5 applications for community system received
- Must be completed by May 31, 2017

Ungulate proof fence Project by KC

- Archeology review by SHPD needs to be done before KC can proceed
- 4/4/17 email from Andrew Choy, DHHL liaison: Cultural Surveys Hawaii, we requested SHPD review of the project and determination that with archaeological monitoring for specific areas of the fence-line installation, that the project will not have adverse effect on cultural properties in the area. See attached We hope that SHPD concurs with our recommendation and we hope that SHPD responds within the time period indicated below. We need to get SHPD's feedback (and hopeful blessing) prior to the start of fence installation.

Grants applications status

- USDA community Grant-\$50,000 -not yet submitted
- HCF Restoration grant-submitted
- NFWF restoration grant-submitted
- OHA Ahahui- submitted
- HCF FLEX-ED working on it, to be submitted before ED leaves for vacation

- KABOOM-play video (\$20,000)-Lynn Jardine -submitted

Respectfully submitted by Diane Kanealii, Executive Director