

Kailapa Community Association
ED report 3/2017

KCA website

- Need Board members to help work on website

Pavilion /Park/playground /parking area

- Architect Fritz Harris-Glade met with President Sam Peck and ED Diane Kanealii 3/5, no major concerns, OK to decrease number of lights, discussed firewalls and doors
- Electrical permit submitted 2/28 Ed Tsychiyama to begin work Sat 3/18 and 19, need volunteers to help pull wires
- Noted water erosion from future pavement area down to AQP project area-need to discuss mitigation work

State GIA 2015-16

- 3rd invoice to pay GBI held up as GBI had not signed the forms needed to payment. GBI signed forms 2/7 , PGA working to submit to DHHL with final report and request for payment-still working on this

State GIA 2017-18

- ED to attend Non-profit testimony day 3/17 to share project with all Legislators.
- ED scheduled for face to face has interview 3/25 in Kona for GIA request of 2.75M
- There is a 2nd investor interested in the KCA project, if GIA funded they would then come in with offer
- Travel cost total for airfare/bus \$275.70/ \$5. request to be reimbursed when funds become available
- 3/15 Site visit by Gov liaison Susan Lee visited Honokoa community to see KCAs projects and learn about upcoming projects (this was made possible w/help from Lani Yamasaki from LRI)

Ho'okupa'a conference

- March 27-28, UH law school.
- ED to attend conference and invited to go with investors on the Oahu site visits with 3/28
- Site visit by investors to Honokoa the following week
- Travel cost for airfare, hotel, car request to be reimbursed when funds available

Water

- CWRM- State water protection projects plan (SWPP) did not pass as submitted. Needs to be amended and taken back to CWRM for approval
- Working with Judy from RWA to find additional funding source-No movement
- ED submitted permit to DHHL 1/22 in person to Bill Aila to request Letter of support needed in order for CRWM to review-no movement on DHHL side. LOS drafted and emailed to Kaleo Manuel to request signature of DHHL Dir.
- **Stream diversions:** Tim Richards need to find time to meet with KCA. Will continue to reach out to schedule meeting

COH GIA-Aquaponic project 2015-16, 2016-17

- PV system changed out the converter and system up and running well.
- Tanks, pumps, liner, air-lines ordered. Need to get the plywood and piping to begin

Grants applications status

- COH non-profit grant-brackish well -ED attended the COH non-profit grant interview for \$100,000 for well development 3/13, decisions to be made in April
- USDA community Grant-\$50,000 -ED and Lynn working on financials
- HCF Restoration grant \$50,000 (match to COH grant for irrigation well) -ED working on
- NFWF restoration grant-Julia Rose form TNC helping to out together

Need to grants for

- PG shade-Atherton due 4/3/17
- Operational funds (ED salary) HCF FLEX grant coming up 4/17
- Irrigation well support-Kaulunani grant due 5/14/17
- IF KCA raises \$2,500 , HAPA grant will match

Ungulate proff fence Project

- ED spoke with DHHL planner Andrew Choy after Cody's presentation to the HHC, Said it was well received and is on agenda for the March meeting for approval.

Respectfully submitted by Diane Kanealii, Executive Director